

**NWESD SMC TIMELINE LOOKING FORWARD**

Assumption: NWESD Storylines K-5 have been set.

Date	Questions	Outcomes	Who?
Sept.	Based on our Storylines, where are the gaps? What do the gaps look like?	Preliminary understanding of which existing materials might be useful.	SMC Admin plus
Ongoing 2017/18 SY	Districts get teachers up to speed on NGSS by sending them to monthly Deep Dives or inviting NWESD to provide Deep Dives in districts	Many more teachers become versed in NGSS shifts and prepared for 3D instruction	SMC Admin, RSC and teachers across the SMC
Oct/Nov	Based on gap analysis, use EQiUP rubric to examine work that's already been done to determine how it fits in our SMC Storylines. BESD, SMC NGSS Lessons 2016/17, ESD112, other	Further clarification of what has to change .	SMC Admin, RSC + 2-3 teachers per grade K-5
Nov/Dec	Based on work from Oct, what changes should we continue to make to which available materials to keep them in the mix? What are the cost involved? How will those be funded?	Set of materials to KEEP.	SMC Admin plus
Jan- May	Work on bringing chosen "KEEPER" materials to NGSS standards. Phenomena, practices, formative assessments, engineering added or augmented as needed.	Materials ready to distribute across the SMC as professional learning is provided to teachers.	SMC Admin, selected interested teachers, others qualified and interested in writing curriculum
Spring 2018	Are there new materials to be evaluated for NGSS instruction? If so, use PEEC and EQiUP and begin materials evaluation. (CA has requested materials to look at by this time.)	Possible materials for SMC to adopt. Preliminary cost estimates.	SMC Admin, RSC + Adoption Team of Teachers and Admin from districts
May 2018	How will SMC structure funding changes?	Plan for covering costs	SMC Admin and Adoption Funding Committee to include district reps
Summer 2018	Professional Learning around modified materials .	Teachers prepared to use newly modified versions of current materials in Fall 2018.	SMC Admin, selected teacher trainers, teachers
<b>Fall 2018</b>	<b>Begin implementation of NEWLY DESIGNED/ REDESIGNED current materials.</b>		<b>Teachers across K-5 one kit per grade level as appropriate</b>
Sept 2018	Recruit classrooms and provide possible new materials to select group of teachers as another data element to determine suitability for cooperative.	Results of teaching with selected materials	Teachers across K-5 in SMC
Fall/Winter 2018	DECISIONS	What additional materials will SMC adopt ? How will they be rolled out in order to support teachers and cover the costs?	SMC Advisory based on collected data
Summer 2019	Professional Learning across the SMC	Teachers prepared to teach with NGSS Fall 2019	Teacher Trainers, Teacher Learners, Publisher Trainers
<b>FALL 2019</b>	<b>Beginning Implementation NGSS materials</b>		