

NW ESD SCIENCE MATERIALS CENTER
Kit Refurbishment Schedule
2014-2015

<u>District</u>	<u>1st Refurb*</u>	<u>2nd Refurb*</u>
Burlington-Edison	Dec 17 - Dec 22	Mar 30 - Apr 2
Coupeville	Jan 5	Apr 3
Ferndale	Jan 26 - Feb 5	EOY
LaConner	Jan 22 (5 th Dec 18)	Mar 12 -5 th grade
Lake Stevens	Dec 10 - Dec 17	Mar 20 - Mar 30
Lakewood	Jan 8 - Jan 12	Apr 10 - Apr 14
Lummi Tribal Nation	Dec 16	Apr 3
Mount Vernon	Dec 2 - Dec 10	Mar 11 - Mar 20
Sedro-Woolley	Nov 24 - Dec 2 (4,5,6) Jan 19 - Jan 23 (1,2,3)	Mar 2 - Mar 10
Snohomish	Dec 23 - Jan 9	Apr 2 - Apr 10
Stanwood	Dec 19	Apr 2
Sultan	Jan 6	Apr 3

*Example: Dec 1 - Dec 5

First date of each refurb period is the date that kits arrive at SMC (Dec 1)

Second date of each refurb period is the date that kits are picked up from SMC (Dec 5)

If only one date is provided, kits are dropped off and picked up on the same day.