

NW ESD SCIENCE MATERIALS CENTER
Kit Refurbishment Schedule
2015-2016

<u>District</u>	<u>1st Refurb*</u>	<u>2nd Refurb*</u>
Burlington-Edison	12/17/15 - 1/4/16	3/31/16 - 4/6/15
Coupeville	12/17/15	3/16/16
Ferndale	1/19/16 - 1/28/16	EOY
LaConner 5 th grade	12/16/15	3/11/16
LaConner K-7 grades	1/20/16	EOY
Lake Stevens: GW, SL, SC, HK	12/10/15 - 12/15/15	3/17/16 - 3/22/16
Lake Stevens: HL, HC, MP	12/15/15 - 1/6/16	3/22/16 - 3/24/16
Lakewood	12/15/15 - 1/6/16	3/16/16 - 4/5/16
Lummi Tribal Nation	12/11/15	3/31/16
Mount Vernon: CT, LM, WA	12/3/15 - 12/7/15	3/8/16 - 3/10/16
Mount Vernon: MD, JF, LN	12/7/15 - 12/10/15	3/10/16 - 3/15/16
Sedro-Woolley	11/30/15 - 12/3/15	3/1/16 - 3/3/16
Snohomish	12/28/15 - 1/7/16	3/24/16 - 4/4/16
Stanwood	12/15/15	3/15/16
Sultan	1/5/16	4/7/16

*Example: Dec 1 - Dec 5

First date of each refurb period is the date that kits arrive at SMC (Dec 1)

Second date of each refurb period is the date that kits are picked up from SMC (Dec 5)

If only one date is provided, kits are dropped off and picked up on the same day.